COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 26/ 2002

ESTI MATE SUMVARY 09: 07: 07
CONTI D C13735 ESTI MATE NO. 0003 PROG SPEC YR 1999
PCN: 13735-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 63.0 DAYS TI ME ALLOWN 65 WORK DAYS
COUNTY LINE ROAD, PHILLIPS TO LUCENT PERCENT TI ME: 96. 92 ORI G TI ME ALLOWN 65 WORK DAYS

PRQIECT NO STA 4701- 100
COUNTY LI NE ROAD, LUCENT TO PENNSYLVANI A

NAMVE OF ROAD: COUNTY LI NE ROAD
PRQIECT COUNTI ES: DOUGLAS, REG ON 6 ARAPAHOE, REG ON 6
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON CO PAY PERI OD ENDI NG 06/ 28/ 2002 DATE TI ME STARTED 04/01/2002
P.O. BOX 1618 DATE LET 02/ 07/ 2002 DATE WORK BEGAN 04/ 01/2002
651 TOPEKA WAY, SU TE 100 DATE AWARDED 02/ 11/ 2002 DATE TI NE STOPPED 12/ 10/ 2002
DATE CONTRACT EXECUTED  03/04/2002 DATE ACCEPTED 12/10/ 2002
CASTLE ROCK CO 80104  303/688- 6611 DATE NOTI CE TO PROCEED 04/ 01/ 2002
CURRENT TOTAL TH S ESTI MATE
CURRENT PROQJECT AMT: $ 966, 065. 41 PARTI Cl PATI NG $ 697, 983. 03 $ 84, 266. 25
AWARD PRQJECT AMI:  $ 806, 402. 22 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 72.25% TOTAL EARNI NGS 697, 983. 03 84, 266. 25
FUNDS AVAI LABLE: $ 268, 082.38 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 697, 983. 03 84, 266. 25
TOTAL CLAI VB $ 0. 00 RETAI NAGE -4,920. 36 -696. 45
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 693, 062. 67 83, 569. 80
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 693, 062. 67 83, 569. 80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 83,569.80

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00204

0010 202-00240

0015 202-00810

0020 202-01130

0025 202- 04005

0030 203-01597

0035 208-00011

0040 208-00020

0045 208- 00050

0050 208-00100

0055 208-00200

C13735

13735-BI D
STA 4701-100

| TEM
DESCRI PTI ON

*REMOVAL OF CURB, GUTTER AND SI DEWALK

*REMOVAL OF ASPHALT MAT ( PLANI NG)

*REMOVAL OF GROUND SI GN

*REMOVAL OF GUARDRAI L TYPE 3

CLEAN VALVE BOX

POTHCOLI NG

EROCSI ON BALES (WEED FREE)

SI LT FENCE

STORM DRAI'N | NLET PROTECTI ON

SEDI MENT REMOVAL AND DI SPOSAL

ERGCSI ON CONTROL SUPERVI SOR

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003
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09: 07: 07
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
3,988. 20
0. 00
91, 755. 30
0. 00
1, 375. 00
0. 00
1,841.10
400. 00
1, 100. 00
0. 00
975. 00
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CONTI D: C13735 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13735-BI D ESTI MATE RUN 07/ 26/ 2002
PRQJECT: STA 4701- 100 ESTI MATE NO 0003 09: 07: 07

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 210-00815 *RESET SI GN PANEL 1. 000 0. 000
EACH 1. 000 100. 00
100. 00000 1. 000 100. 00
0065 210-04010  ADJUST MANHOLE 34. 000 25. 000
EACH 3.000 750. 00
250. 00000 28. 000 7, 000. 00
0070 210- 04050  ADJUST VALVE BOX 22.000 18. 000
EACH 4. 000 900. 00
225. 00000 22.000 4, 950. 00
0075 304- 09000 AGGREGATE BASE COURSE ( SPECI AL) 160. 000 18. 000
cY 92. 000 1,837.24
19. 97000 110. 000 2,196. 70
0080 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 500. 000 22. 000
TON 24.520 2,697. 20
110. 00000 46. 520 5,117. 20
0085 403-33841  HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 6, 101. 000 5, 552. 980
TON 450. 620 17, 984. 24
39. 91000 6, 003. 600 239, 603. 68
0090 403-33871  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 637. 000 372. 830
TON 243. 290 12, 731. 37
52. 33000 616. 120 32, 241. 56
0095 403-34741  HOT Bl TUM NOUS PAVEMENT (GRADI NG SX) (75) (PG 64-22) 200. 090 200. 090
TON 0. 000 0.00
49. 41000 200. 090 9, 886. 45
0100 411-10255 EMULSI FI ED ASPHALT (SLOW SETTI NG 3, 610. 000 3, 610. 000
GAL -810. 000 -1, 150. 20
1. 42000 2, 800. 000 3, 976. 00
0105 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 1, 137. 000 1, 062. 000
LF 0. 000 0.00
11. 85000 1, 062. 000 12, 584. 70
0110 606-01370  *TRANSI TI ON TYPE 3G 3.000 3. 000
EACH 0. 000 0.00
810. 00000 3.000 2, 430. 00



CONTI D: C13735 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13735-BI D ESTI MATE RUN 07/ 26/ 2002
PRQJECT: STA 4701- 100 ESTI MATE NO 0003 09: 07: 07

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 606-01371  *TRANSI TI ON TYPE 3G ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0.00
1, 775. 00000 1. 000 1, 775. 00
0120 606-01385  *TRANSI TI ON TYPE 3J 3. 000 3. 000
EACH 0. 000 0.00
720. 00000 3. 000 2, 160. 00
0125 606-01390 *END ANCHORAGE TYPE 3K 1. 000 0. 000
EACH 0. 000 0.00
690. 00000 0. 000 0. 00
0130 606-02003 *END ANCHORAGE ( NONFLARED) 5. 000 5. 000
EACH 0. 000 0.00
1, 625. 00000 5. 000 8, 125. 00
0135 607-11580 FENCE ( TEMPORARY) 714. 000 357. 000
LF 0. 000 0.00
1. 50000 357. 000 535. 50
0140 609-22021 *CURB, GUTTER AND S| DEWALK TYPE 2 (SECTI ON MB) 578. 000 578. 000
LF 0. 000 0.00
24. 00000 578. 000 13, 872. 00
0145 609-60011 *CURB TYPE 6 (SECTION M 1, 200. 000 0. 000
LF 0. 000 0.00
4. 00000 0. 000 0. 00
0150 614-00011  *SI GN PANEL (CLASS I) 12. 500 0. 000
SF 12. 500 312.50
25. 00000 12.500 312.50
0155 614-00216  *STEEL SI GN POST (2X2 | NCH TUBI NG 26. 000 0. 000
LF 26. 000 650. 00
25. 00000 26. 000 650. 00
0160 614-72875 *LOOP DETECTOR W RE 10, 830. 000 3, 004. 000
LF 0. 000 0.00
1. 95000 3, 004. 000 5, 857. 80
0165 625-00000 CONSTRUCTI ON SURVEYI NG 1. 000 0.500
LS 0.500 2,500. 00
5, 000. 00000 1. 000 5, 000. 00



CONTI D: C13735 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13735-BI D ESTI MATE RUN 07/ 26/ 2002
PRQJECT: STA 4701- 100 ESTI MATE NO 0003 09: 07: 07

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
39, 534. 00000 1. 000 39, 534. 00
0175 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 900
LS 0.100 100. 00
1, 000. 00000 1. 000 1, 000. 00
0180 627-00001  *PAVEMENT MARKI NG PAI NT 322.000 204. 000
GAL 19. 000 760. 00
40. 00000 223.000 8, 920. 00
0185 627-00002  *THERMOPLASTI C PAVEMENT MARKI NG 14, 115. 000 4,721.000
SF 7,943. 000 11, 120. 20
1. 40000 12, 664. 000 17, 729. 60
0190 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 746. 000 726. 000
SF 0. 000 0.00
8. 50000 726. 000 6,171. 00
0195 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 16. 000 0. 000
( WORD- SYMBOL)
SF 0. 000 0.00
20. 00000 0. 000 0. 00
0200 627-30330 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 6, 891. 000 5, 996. 000
( XWALK- STOPLI NE
SF 0. 000 0.00
8. 50000 5, 996. 000 50, 966. 00
0205 629-01031  SURVEY MONUMENT (TYPE 3A) 2. 000 0. 000
EACH 1. 000 400. 00
400. 00000 1. 000 400. 00
0210 630-00000 *FLAGG NG 1, 500. 000 975. 500
HOUR 267. 500 6, 152. 50
23.00000 1, 243. 000 28, 589. 00
0215 630-00003  *UNI FORVED TRAFFI C CONTROL 30. 000 0. 000
HOUR 0. 000 0.00
50. 00000 0. 000 0. 00
0220 630-00007 *TRAFFI C CONTROL | NSPECTI ON 75. 000 38. 000
DAY 10. 000 1, 000. 00
100. 00000 48. 000 4, 800. 00



CONTI D: C13735

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 13735-BI D ESTI MATE RUN 07/ 26/ 2002
PRQJECT: STA 4701- 100 ESTI MATE NO 0003 09: 07: 07
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630-00012 *TRAFFI C CONTROL NMANAGENENT 65. 000 26. 000
DAY 12. 000 3, 900. 00
325. 00000 38. 000 12, 350. 00
0230 630-80336 *BARRI CADE (TYPE 3 M B) (TEMPORARY) 6. 000 1.500
EACH 1. 200 300. 00
250. 00000 2.700 675. 00
0235 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 6. 000 2.500
EACH 2.000 140. 00
70. 00000 4. 500 315. 00
0240 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 34. 000 17. 000
EACH 13. 600 1, 904. 00
140. 00000 30. 600 4,284. 00
0245 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 4. 000 2.000
EACH 1. 600 240. 00
150. 00000 3. 600 540. 00
0250 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 554. 000 267. 000
SF 213. 600 3,631.20
17. 00000 480. 600 8, 170. 20
0255 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1. 000
TYPE
) EACH 0. 800 1, 200. 00
1, 500. 00000 1. 800 2, 700. 00
0260 630-80359 *PORTABLE MESSAGE S| GN PANEL 102. 000 83. 000
DAY 19. 000 2, 850. 00
150. 00000 102. 000 15, 300. 00
0265 630-80360  *DRUM CHANNELI ZI NG DEVI CE 51. 000 25. 500
EACH 20. 400 1, 326. 00
65. 00000 45. 900 2, 983. 50
0270 630-80380 *TRAFFI C CONE 250. 000 125. 000
EACH 100. 000 1, 450. 00
14. 50000 225. 000 3, 262. 50
0275 630-80520  *MOBI LE PAVEMENT MARKI NG ZONE 5. 000 0. 000
DAY 1. 000 800. 00
800. 00000 1. 000 800. 00



CONTI D: C13735 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13735-BI D ESTI MATE RUN 07/ 26/ 2002
PRQJECT: STA 4701- 100 ESTI MATE NO 0003 09: 07: 07

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 700-70010 F/ A M NOR CONTRACT REVI S| ONS 100, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 11, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0290 700-70022 F/ A QIT PILOT 751. 200 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0295 700-70025 F/ A QUALITY | NCENTI VE PAYNMENT 4,500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0300 700-70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0305 700-70130 F/ A REPAIR 800. 490 500. 000
F A 0. 000 0.00
1. 00000 500. 000 500. 00
0335 614-72886 | NTERSECTI ON DETECT SYS ( CAMERA) VI DEO DETECTI ON 4. 000 0. 000
SYSTEM MCR | TEM NO.  700- 70010
EACH 0. 000 0.00
7, 700. 00000 0. 000 0. 00
0340 202-00090 REM DELI NEATOR REMOVAL OF DELI NEATOR 20. 000 0. 000
EACH 0. 000 0.00
10. 00000 0. 000 0. 00
0345 612-00001 DELIN (TY 1) INSTALL DELI NEATOR 25. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0. 00
0350 202-00250 REM PAVEMENT MARKI NG REMOVAL OF PAVEMENT NMARKI NG 500. 000 0. 000
SF 0. 000 0.00
1. 20000 0. 000 0. 00
0355 304-09000 ABC (SPEC) SHOULDERI NG SOUTH S| DE AT WAFFLE HOUSE 1. 000 0. 000
cY 0. 000 0.00
501. 00000 0. 000 0. 00



CONTI D: C13735 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13735-BI D ESTI MATE RUN 07/ 26/ 2002
PRQJECT: STA 4701- 100 ESTI MATE NO 0003 09: 07: 07
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0360 700-70060 F/ A ADJUST FI NES FOR WORKI NG TI ME VI OLATI ONS -11, 850. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 938, 480.86 $ 77,986.25% 670, 398. 49
CAT NO0300 STR LTNF. 120- 03. 949
0310 202-00425 *REMOVAL OF BRI DGE RAI LI NG 140. 000 140. 000
LF 0. 000 0.00
44. 45000 140. 000 6, 223. 00
0315 420-00500 GEOTEXTILE (PAVI NG 271.000 131. 000
5% 140. 000 280. 00
2.00000 271. 000 542. 00
0320 606-11010 *BRIDGE RAIL TYPE 10R 139. 000 139. 000
LF 0. 000 0.00
63. 45000 139. 000 8, 819. 55
CAT 0300  CURRENT AMI $ 15, 584. 55 $ 280.00 $ 15, 584. 55
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0325 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 0.500
EACH 0.500 2,500. 00
5, 000. 00000 1. 000 5, 000. 00
0330 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 0.500
EACH 0.500 3, 500. 00
7, 000. 00000 1. 000 7, 000. 00
CAT 0400  CURRENT AMI $ 12, 000. 00 $ 6,000.00 $ 12, 000. 00
PROJECT TOTAL CURRENT AMI $ 966, 065.41 $ 84,266.25% 697, 983. 04




